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1 Overview 
 
T Levels are new technical study programmes that will sit alongside apprenticeships 
within a reformed skills training system. The reforms are at the heart of a skills 
partnership between government, business and education and training providers – a 
partnership that will create the skills revolution needed to meet the needs of the 
economy.  
The Government has committed to bringing in T Levels on a phased basis starting from 
the 2020/21 academic year, which will see the introduction of the first three T Level 
routes for Digital, Construction and Education and Childcare.  T Levels are new two year, 
technical programmes designed with employers to give young people the skills that 
industry needs.  
More information can be found in the T Level Action Plan published in December 2018. 
 
This guide is for eligible further education providers wishing to apply for a T Levels 
Capital Fund grant for facilities improvements to support T Level delivery in 2020/21.   
 
1.1 About the T Level Capital Fund (TLCF) 
The aim of the TLCF is to help eligible providers have world class facilities for delivery of 
T Levels from 2020/21. There are two elements of the fund:  
 Specialist equipment allocation (SEA) 
 Competitive buildings and facilities improvement grant (BFIG) 
1.2 Important dates for TLCF 2019/20 to 2020/21 
 
Milestones  Dates  
Launch of TLCF funding round 2019/20 
to 2020/21: Information for Applicants 
published and online application window 
opens  
30th Jan 2019  
Deadline for all BFIG applicants to 
submit applications  
12 noon 17th April 2019  
BFIG Project assessments 18th April 2019 – 30th June 2019 
BFIG - Notify applicants of outcomes  July 2019  
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Milestones  Dates  
SEA payments made   Spring 2020 
Table1: Dates for TLCF 19/20-20/21 
Source: DfE 
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2 Specialist equipment allocation (SEA) 
All providers that have been selected to deliver T Levels from September 2020 are in 
scope to receive this. You can read about the Specialist Equipment Allocation here 
[insert link to stand alone info] 
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3 Buildings and facilities improvement grant (BFIG) 
This element is not available for independent training providers. Eligible providers should 
apply for a BFIG if you have a pressing need of capital funding to support the delivery of 
T Levels. This means if your buildings are in poor condition, unsuitable for delivering T 
Levels or you have an estate at risk of becoming inefficient and your project can deliver 
high value for money. 
This process will cover all pathways included in the T Level route(s) applied for. 
You will not have the opportunity to make further applications for other pathways as they 
are introduced.  
For example if you are making an application for the construction route your application 
will need to cover your requirements for all three pathways within this route. Please 
remember the scale of your application should be proportionate to the number of 
pathways you are planning to introduce. 
We have set out below the maximum grant that is available for the three different T Level 
routes per institution. It also sets out the minimum project value thresholds to be eligible 
for a building and facilities improvement grant. We will not assess projects of an overall 
value below these thresholds. If your project is below the minimum threshold you should 
not submit an application.   
T Level route   Minimum project  
value threshold  
Maximum grant   
 
 
Construction  
 
 
 
£200,000 
 
 
 
£1,400,000 
 
 
Digital 
 
 
£200,000 
 
 
£650,000 
 
 
 
Education & childcare 
 
 
£200,000 
 
 
£500,000 
 
Table 2: Project value and grant thresholds 
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Source: DfE 
 
We must receive your BFIG application at or before 12 noon on 17th April 2019. We 
will not accept late applications. 
3.1 Who Can Apply for BFIG  
You can apply if: 
• You are on this list of Providers selected to deliver T Levels in academic year 
2020 to 2021; and 
• You are an Academy, Further Education College, Higher Education Institution, 
School, Sixth Form College or University Technical College. 
 
3.1.1 Multi Academy Trust (MAT) 
Where an Academy is part of a Multi Academy Trust (MAT) the MAT will need to apply 
on behalf of the Academy.  
3.2 Requirements of BFIG application 
The BFIG is only available for projects which aim to provide and/ or improve a capital 
asset held by you in freehold or on a long lease (min 20 years).  
 
Your project must be complete by September 2020 for all the pathways you intend to 
deliver within the T Level route applied for.  
 
You may apply for part funding of a larger project which includes estate improvements 
beyond the T Level curriculum. In such a case the overall project may complete after 
September 2020, but you must present the T Level estates project as a separate phase 
which will be completed by this date. 
 
We have a total capital fund of £38 million available in financial years (1 April to 31 
March) 2019/20 and 2020/21. If your project is successful we will agree a grant payment 
profile with you. You will need to ensure your project can incur sufficient costs in our 
financial years 2019/20 to 2020/21 to receive the money you request. We will not allow 
any costs you incur on the project prior to the launch date (30th January 2019) to be 
eligible for funding. 
You must develop your project to the point where the costs and benefits are clear and 
realistic.  This should be to Royal Institute of British Architects (RIBA) stage 2 or 
equivalent standard with supporting cost and designs, including floor plans and 
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elevations. You must include a description of works to be undertaken, contractor 
quotations and/ or robust cost estimates in the application.  
You must be able to commit to a firm budget and show your ability to deliver the project 
to timescale. To help reduce project costs and risks to delivery, you may want to develop 
your project beyond RIBA stage 2. 
You can procure consultants and contractors, but these must abide by relevant public 
procurement rules.  
3.3 Excluded costs 
If successful your BFIG cannot be used to pay for the following costs: 
• Specialist equipment (but we need you to identify this within the application1) 
(INSERT LINK) 
• Information and communication technology (ICT) software and hardware  
• Items normally funded by revenue funding, e.g. annual software licence 
• Rent service charges or routine maintenance works including servicing costs that 
would normally be funded from revenue budgets 
• Internal staffing costs 
• VAT that you can recover. You should only include VAT as part of project costs 
where this is non-recoverable 
• Loose furniture, equipment and ICT infrastructure (cabling, wireless and switching) 
is only eligible as an essential part of a larger project. 
3.4 Project requirements 
Your project must be: 
• for new building and or refurbishment works (including acquisition if required) 
which aim to provide and/ or improve a capital asset held by you in freehold or on 
a long lease (minimum 20 years) 
• for T Levels education provision for students between the ages of 16 and 19 years 
• accessible for all learners 
• compliant with all applicable statutory duties2 
                                            
 
1 We will use this information as part of any affordability assessment we carry out. 
2 You have a duty to make reasonable adjustments in relation to disabled students (i.e. avoiding as far as 
possible by reasonable means the disadvantage which a disabled student experiences because of their 
disability.) We expect you to demonstrate compliance with this duty when applying. 
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• in accordance with relevant public procurement rules including, in particular, the 
Public Contracts Regulations 2015  
• operational for use by T Level students by September 2020 
3.5 Match funding 
Match funding means your contribution to the funded project plus any contribution from 
third party sources. You are expected to provide a minimum funding contribution 
equivalent to 50% of the project value from own or third party resources. That is, for 
every £1 from us, you should invest an additional £1. 
We understand you may not be able to do this. However, we will ask for evidence in your 
application to show you have exhausted all avenues of securing additional funding. Once 
we have this information we will determine any award following an affordability 
assessment. The assessment will seek to avoid placing you in a position where you are 
at risk of inadequate financial health. 
3.6 After you apply 
We will assess your project against key criteria that support T Level delivery.  
Our assessors will evaluate your project considering the information contained within 
your application. They will award your project a score based on a detailed and 
methodical assessment of your proposals and the supporting evidence provided.  Scores 
for each criterion are then weighted as set out in the table below to arrive at a total score 
out of 100. 
Assessment criteria  Weighting  
Estates  50%  
Skills (Student Numbers) 20%  
Financial including value for money 30%  
Total  100%  
Table 3: Assessment criteria and weighting 
Source: DfE 
 
You will find further explanations about the requirements for the three criteria and what 
we are looking for in Section 5. They include details of the relevant sub-criteria and the 
factors taken into account in arriving at scores. 
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If your application is successful we expect you to enter into a grant agreement with us. 
This will require the funding to be used to fund the project for which the application is 
made and will lay down other conditions, including restrictions on the future use of 
facilities. You must agree any change to the scope of the works or specification with us 
before proceeding and we reserve the right to withdraw any grant offers made where 
significant changes are proposed.  
We reserve the right to delay assessment of application(s).  
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4 How to apply for a BFIG 
You must submit your application, including all supporting documentation, by noon on 17 
April 2019 to Requests.TLevels@education.gov.uk 
We recommend you submit your application in advance to avoid any delay that could 
lead to missing the submission deadline. 
 
Your completed submission should consist of one application form per project (including 
combined projects where applicable) and any supporting material.  
 
A checklist page must be included in the submission listing all documents that have been 
submitted and the number of documents. 
 
Your application and all supporting documents must be ‘compressed/zipped’ into one 
folder that is no more than 25MB in size.  
 
If your application and supporting information exceeds 25MB limit, then you will need to 
split your submission across a maximum of 2 emails.  It is important to include the 
‘submission X of X’ e.g. ‘submission 1 of 2, and include an index page listing your 
attachments in each email so that we can check that all submissions have been received.  
 
Should you wish to make any amendments or updates to applications prior to the 
deadline, please resubmit the whole application and all supporting documents to replace 
the previous submission. We will only refer to and review the latest submission.  
 
4.1 File Names  
Please ensure you use the following naming convention for your files when submitting 
your application. This is so we can check that all submissions have been received:  
 
• Email Subject Title: [Provider name] [UKPRN number] [Submission 1 of X] [TLCF 
Application 2019] 
 
• File Attachment Title: [Provider name] [UKPRN number] [Sections 1 to X] [TLCF 
Application 2019] 
 
For re-submitted applications, please re-send in the following formats: 
• Email Subject Title: [RE-SUBMISSION- Provider name] [UKPRN] [Submission 1 of 
X] [TLCF Application 2019] 
 
• File Attachment Title: [RE-SUBMISSION- Provider name] [UKPRN] [Sections 1 to 
X] [TLCF Application 2019] 
 
We will only accept applications using the correct application form and associated 
templates. This includes any supplementary financial information you wish to provide. 
You can download these from GOV.UK  
 
If you have any queries please email them to Requests.TLevels@education.gov.uk 
using the following email naming convention.  We will be issuing regular Q&A to all 2020 
providers by email. 
15 
 
• Email Subject Title: Query TLCF 2019 - [Provider name] [UKPRN number] 
 
If you do not meet these requirements, we will normally consider you ineligible for 
funds and will not assess your application.  
 
4.2 Use of Technical Advisers 
You can use technical advisers or representatives to help prepare your application and to 
deliver the works. They cannot apply on your behalf. We must deal with the responsible 
official at your institution.   
If you use a technical adviser they may also be working with other applicants. It is your 
responsibility to make sure that any evidence you submit applies to your institution.  
You are responsible for the accuracy and relevance of the information submitted. If 
we find an error in the information you provide then this will influence your final 
score.  
 
4.3 Applications for more than one project 
You may submit one project application per T Level route that you plan to deliver in 
September 2020. MATs submitting on behalf of a member academy can submit 
applications for each academy within their group for each individual T Level route they 
are delivering.  
If you are submitting more than one application (e.g. MAT submitting on behalf of 
individual academies within the trust or you are delivering more than one T Level route) 
then we will assess each project independently. If you are submitting two or more 
applications and these are not for separate academies within a MAT then we will allow 
you to group these together into a single application and combine the maximum grant 
allowances accordingly. If you decide to submit separate individual projects there is no 
guarantee that if one project is successful the other one will be too. If you cannot deliver 
the project as a stand-alone project then you should combine them into a single 
application and we will assess on this basis.   
For Construction and Digital routes there will be two extra pathways from September 
20213. For this funding round you should therefore include your expected capital 
                                            
 
3 T Level action plan 
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requirements for delivering all the pathways that you intend to deliver in this route as you 
will only have this one opportunity to make an application for funding these pathways. 
You should ensure that projects submitted are appropriately scaled for the T Level 
curriculum or curricula of each pathway that you intend to deliver.   
4.4 Your application must include 
a) Application form — you must complete the electronic form in full. You should 
provide succinct answers. The application form tells you the word limit for your 
response and we will not assess information provided after the word limits. 
 
b) Building cost breakdown analysis — we have included a form that asks you to 
provide an analysis for each set of building works. If your project costs are high 
you must provide a detailed explanation. You should show evidence why the high 
costs are necessary and that the project still represents value for money. If you 
cannot show why the cost is necessary your application will be unsuccessful.  
 
c) Contractor quotations and cost estimates — you should provide these for 
assurance of your project costs. Where you must open tender for a works contract 
we will accept an estimated contract value calculation from you. This must follow 
the relevant regulations and show the calculation workings for the estimate. 
 
d) Investment appraisal template — if your project value is greater than £1 million, 
your application will need to include a comprehensive investment appraisal. This 
must include assumptions using our latest version of the investment appraisal 
template. You must do this for the base case (do the minimum), alternative and 
preferred options. We will only provide awards to projects where the NPV analysis 
demonstrates it delivers the best value. 
 
e) Planned project expenditure profile — you should complete this for the period 
from start of the project to the planned completion date. You must complete this 
form in line with our financial years, April to March. We will treat the expenditure 
profile you submit as final. We will not accept changes unless you have agreed 
these in advance with us. 
 
f) Financial Plan templates — if you are requesting a reduced match funding then 
you must include updated financial information which takes into account your 
project. You must make sure any commentary/ information provided is consistent 
with the investment appraisal for your preferred option. Your financial statements 
should account for at least two years after project completion. If you need to 
acquire specialist equipment to support the project you should identify this within 
the application form and ensure these costs are allowed for within the financial 
information provided. The information you need to provide depends on the type of 
provider you are: 
•  
 For sixth form colleges, FE colleges and universities you should provide an 
updated Financial Plan based on this pro forma - Financial Plan 
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 For grant maintained schools you should provide an updated financial statement 
based on the usual pro forma that you submit annually to your Local Authority.  
•  
 For MATs and Academies You should provide the updated financial information 
in the trust financial plan sheet setting out how the trust will manage the planned 
level of contribution and maintain financial health 
•  
g) Cash flow template — a monthly cash flow for your organisation for a period of at 
least two years after project completion. In addition to your usual operational cash 
flows this should also include all expenditure on the project, anticipated grant 
funding and other funding sources for the project. For all applicants the cash flow 
template you need to complete is here.  
 
h) Capital project delivery risk management plan — a requirement for all projects. 
You must provide your risk and impact analysis for the project. You must include 
how you will mitigate and manage these risks. 
 
i) Financial risk management plan — you must complete this for all projects to 
show how you will manage these risks.  
 
j) Summary of RIBA stage 2 design information, where applicable — as a 
minimum, all projects should include sketch plans and elevations (to the 
equivalent of at least RIBA Stage 2). Projects of value over £500k should include 
summary design information including consideration of Planning issues, site/ 
building constraints, floor plans clearly identifying use, building materials/ 
specification, type of construction and service requirements etc.   
•  
k) Planning Consent — you should confirm whether or not Planning Consent is 
required for your project. Where applicable a copy of the Planning Consent should 
be provided or otherwise evidence that you have taken advice on planning issues.  
 
l) A detailed Gantt/ flow chart — you should include all key milestones and 
interdependencies. 
 
m) Project governance arrangements and confirmation of Governing Body 
approval — this should include an organogram setting out responsibilities for 
delivering the project and evidence governing body approval for your project 
application.   
 
n) A summary estates strategy — if you are a university, further education or sixth 
form college you should provide this. It should not be longer than 4 sides A4 and 
should explain how the project fits with your medium to long-term estates plans.  
 
o) Summary estate plans — if you are a school, academy or UTC you should 
provide a statement of not more than 4 sides A4 explaining what your estate plans 
are and how your project fits with your estate plans. 
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p) A space needs justification for expansion projects only — you must provide 
this if your project will result in an increased floor area. These projects will need to 
pass the Space Needs Assessment Gateway as outlined in section 5.2. 
 
q) Evidence of condition/ suitability — you should complete this if your project will 
improve existing condition C/D space to A/B space as described in section 5.4.4. 
You should provide information on suitability where any of the works proposed do 
not address estates condition issues. 
 
r) Costed strategic options analysis — you should complete this for all projects. It 
should be proportionate to the scale of the project submitted and show that you 
have given consideration to appropriate alternative options. You must ensure your 
project is the best option for cost / value for money and your stakeholders’ needs. 
If you intend to buy land, build or purchase new buildings and/ or extend existing 
buildings, the alternatives you should consider must be appropriate. For example, 
if you intend to buy land you should show consideration of alternative sites or 
buildings.  
 
s) Heads of terms agreement for acquisition and supporting open market 
valuations — you should provide these if your project includes building or land 
acquisitions you want us to help fund. You will also need to include these if you 
intend to use these investments as match.   
 
t) All applications must be signed — this must be by the responsible person within 
your organisation (college principal, chief executive or head teacher).  In signing 
the application and agreeing to the declarations they will be endorsing all 
documentation, including the Financial Plan. 
 
You should keep your application information as brief as possible. You must 
adhere to the word limit. We will not consider information provided over and above 
the word limit. You should provide short, focused responses, supported by robust, 
quantifiable and achievable information.   
 
We will only assess applications and information you submit if this is in the 
required format. We may check this against information we already hold. We 
cannot guarantee that we will consider or assess any information you provide 
beyond that listed above.  
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5 How we will assess your application 
The project assessment criteria are summarised in Annex 5 and set out in more detail 
within this section. Each application will be checked, assessed and scored according to:  
(a) whether it satisfies the eligibility and other criteria laid down in this Guidance, and 
contains all relevant supporting evidence requested or required; and 
(b) how well it meets each of the criteria and sub-criteria set out in the following sub-
sections.   
Where evidence is requested or required to support proposals or demonstrate claims the 
evidence will separately be assessed and scored according to how well it supports or 
demonstrates such proposals or claims. 
We may have applications which score the same but we do not have enough money to 
support all projects. If this happens, we will use the amount of category C/D gross 
internal floor area (GIFA) space your project will improve to give priority to projects.  
5.1 Category of project  
 
1. Estates improvement project – This is a project that will improve the condition of 
your estate. This includes refurbishment and/ or a new build/ acquisition. It must 
not increase the GIFA. You need to show there is no increase in GIFA (as a result 
of demolition or disposal where you build the new space).  
•  
2. Estates improvement project with expansion – This is a project that will 
increase your GIFA. You will need to show why you need the increase in space. 
We will need to understand this in the context of your existing estate and student/ 
pupil numbers. You must need the increase to address existing overcrowding 
issues. We will not support projects where your growth is the key goal. We will 
assess projects on the same basis as estates improvement projects, but you will 
also need to pass the Space Needs Assessment Gateway.  
 
5.2 Space Needs Assessment Gateway for Expansion Projects 
You will need to show evidence of the need for the extra accommodation to be eligible for 
an award.  You must provide an independent space needs justification if your project will 
result in an increased floor area. We will not assess your project further if you do not 
pass this gateway.  
Your evidence should include: 
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• analysis of specific extra needs for T Level teaching and how your project will 
meet those needs and deliver any extra T Level specific benefits 
• Ofsted or other reports on impact of the current shortage of space on teaching and 
learning   
• independent evidence of overcrowding  
• an explanation or evidence of exceptional circumstances relating to capacity 
constraints  
• (if you are a university, FE or sixth-form college) an independent space utilisation 
survey. The related specialist reports on space needs based on ‘Management of 
Floor Space in Further Education Colleges September 2016’ issued by Building 
Knowledge Info (the RIBA/Association of Colleges Client Forum).  The FE sector 
recognise this document as a best practice resource.  
• (if you are an academy, school, studio school or UTC) independent evidence how 
the area of the proposed teaching and support spaces meets the 
recommendations made in Building Bulletin 103, and evidence of why additional 
space is required, within the context of the GIFA and, where relevant, the net 
capacity of the whole school. The evidence should show you need extra space.  
• photographs   
• letters supporting that additional space is necessary to maintain adherence to 
relevant standards 
•  
If your project increases the size (GIFA) of the estate but the space justification 
case does not evidence the need, then your project will not pass the space needs 
assessment gateway. Failure to pass this gateway will normally make the project 
ineligible for T Level capital funding.   
 
5.3 Student Numbers Assessment Gateway 
You will need to show that a minimum number of 28 T Level students will be enrolled on 
the T Level route for which funding is applied for, including where you are introducing 
multiple pathways.  
This is based on two year-groups of 14 students in the fourth delivery year of the 
qualification (September 2023) by which time we expect a steady state in student 
numbers. Student number estimates should be based on existing student numbers taking 
equivalent qualifications or those falling within the relevant sector subject areas to the 
route, as set out in annex 4 and not rely on significant growth. All growth must be justified 
by explanation.   
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5.4 Estates Assessment  
5.4.1 Relevance to estate management plans  
Your project should meet your strategic objectives for the estate and be the right solution 
for addressing the estate need for delivering T Levels. The extent to which you will need 
to do this depends on the project that you propose to undertake. 
You should provide evidence of how your project addresses estates need specifically for 
the T Level route(s) applied for and aligns to plans for the estate such as: 
• Executive summary/ statement of estates strategy/ plans. This should show the 
need for your proposed project and that you have considered appropriate 
alternative options. 
• A strategic options analysis. This should show that you have considered 
alternative options where appropriate. You should include a summary of your 
reasons for selecting your preferred option. You should base your analysis on 
professional advice. Where appropriate you should also include a feasibility study 
(Annex 1) this should consider value for money and your ability to deliver your 
project.  
• Strategy agreed by governors. 
 
Sub-criteria  
 
Scoring  
Estates Need You should make a clear case as to why the project is 
needed to support T Levels and how the project aligns to 
your existing estates strategy/ plans.   
Options analysis This should have a costed options appraisal with 
quantified benefits to support your solution.  Where 
appropriate this should be supported by a feasibility 
study. If yours is a small project there should be a scaled 
options appraisal to support the solution. 
Table 4: Estates need scoring 
Source: DfE 
 
5.4.2 Rationalisation and efficiency of the estate 
Your project should show you are improving space which is inefficient and unfit for the 
purpose of delivering T Levels. This should aim to reduce operating costs, drive 
efficiencies and create space which is versatile, fit for purpose and tolerant to change. 
You should identify the changes in the GIFA as part of your application. This should 
include the GIFA you want to renew or refurbish as well the GIFA you want to remove or 
demolish and any new build.   
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Evidence should include: 
 
• GIFA before and after project 
• GIFA acquisition/lease 
• GIFA disposal 
• GIFA demolished 
• GIFA mothballed 
• Overall reduction in GIFA of estate attributable to the project  
Sub-criteria  Scoring  
Reduction in area 
of provider estate 
Projects which are able to demonstrate a reduction in 
GIFA will score marks according to the extent of 
rationalisation 
Table 5: Rationalisation scoring 
Source: DfE 
 
5.4.3 Sustainability 
If you are a university, FE or sixth form college, your project should show engagement 
with the Government’s sustainability and carbon reduction agenda.  
You should provide: 
• Evidence of formal carbon reduction plans and environmental accreditation 
standards that you have 
• An explanation of how the project supports carbon reduction and/ or maintaining 
environmental accreditation standards 
Your project design should consider the Building Research Establishment Environmental 
Assessment Method (BREEAM). We expect both new build and refurbishment projects to 
be equal to BREEAM 'Very Good'. You should tell us how your project will meet these 
standards in your application. We are not asking you to obtain and provide certification 
that your project meets these standards, but you may wish to do so. 
If you are a school, you should refer to the sustainability and design standards within 
Output Specification 2017 (OS) when preparing your project. The OS sets out the quality 
standards and performance requirements for school buildings and grounds. It comprises 
of Generic Design Brief and Technical Annexes, the contents of which are set out in 
Annex 2 
Sub-criteria  Scoring  
Design standards 
align to BREEAM 
‘Very Good’ where 
applicable 
Projects will be awarded marks for demonstrating how 
the design supports BREEAM ‘Very Good’ requirements 
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Sub-criteria  Scoring  
The project 
supports carbon 
reduction (colleges 
and universities) 
Projects will be awarded marks for demonstrating how 
they align to existing carbon reduction plans and support 
carbon reduction 
The project 
supports a 
recognised 
environmental 
accreditation 
standard (colleges 
and universities)  
Projects will be awarded marks for how they align to  
existing recognised environmental accreditation that you 
have and support the environmental standard 
The project 
complies with 
Output 
Specification 2017 
(schools and 
academies) 
Projects will be awarded marks for demonstrating how 
the projects aligns to sustainability design standards 
within Output Specification 2017 
Table 6: Sustainability scoring 
Source: DfE 
 
5.4.4 Addressing estates condition  
 
Condition grading 
Where appropriate you should include independent condition surveys. This should 
primarily focus on the estate that is being used for delivery of the T Level curriculum and 
support space where appropriate. Surveys should contain specific condition grading and 
prioritisation ratings i.e. (condition grade A to D (from ‘as new’ through to ‘inoperable’ 
condition) and priority rating 1 to 4 (from ‘immediate action required’ through to ‘work 
required in 5+ years’)). Definitions of building condition grading can be found at Annex 3. 
 
Condition survey 
A condition survey provides an assessment of the physical condition of the building. The 
survey should identify the building’s deficiencies and maintenance issues.  
 
The condition survey should focus on the areas that will be addressed by the project and 
provide a clear understanding of the current condition of the building both internally and 
externally.    
 
This should include a detailed assessment of the consequence of any delay or failure to 
undertake the proposed work. You should provide specialist evidence to support the 
specific issue.  
 
Your evidence must include: 
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• the qualification of the surveyor   
• clearly show the GIFA and condition category, including an analysis of the areas 
that are specifically being used for T Level delivery  
• current and projected GIFA and condition of estate (improvement from condition 
C/D to A/B) after project, including the improvement to areas used for T Level 
delivery 
 
Other evidence of condition/ suitability should also include: 
 
• an independent condition survey/consultant report or detailed survey and 
specialist reports (appropriate to size and scale of project) 
• clear, sufficiently detailed and relevant photographs 
• letters about compliance from appropriately qualified professionals relevant to the 
specific issue e.g. from fire officers or electrical engineers 
• Ofsted or other reports on the impact of facilities on teaching and learning 
 
You may have a survey that is not graded as described above. If so, you must 
ensure the condition grading and prioritisation rating are clearly explained so our 
assessor can understand the information.  
 
Sub-criteria  Scoring  
Amount of 
accommodation 
used for T Levels 
that is improved 
from condition 
categories C/D to 
category A/B 
(measured in terms 
of GIFA) 
Projects will be evaluated on the basis of the amount of 
poor condition space that is improved to category A/B 
space. 
Table 7: Condition scoring 
Source: DfE 
 
5.4.5 Addressing essential Health and Safety issues 
We will award marks for projects that address essential Health and Safety issues. The 
need for these works should be evidenced within the condition survey and relate to 
accommodation that is needed for T Level delivery. The requirement to undertake the 
works and impact on T Level delivery needs to be fully explained within the application 
and the timescale for when these works are required to be undertaken  needs to be clear 
to score marks within this area. 
 
25 
Category  Priority 
Level  
Legislation compliance and health and safety, for example emergency 
asbestos removal, gas safety, water services  
 
Highest  
Life expired condition replacement where there is a risk of building 
closure, for example structural failure, utility capacity/ connections, 
mechanical and electrical systems 
 
Med  
Life expired condition replacement but no significant risk of closure for 
example mechanical and electrical systems, building structure and 
fabric  
 
Low  
Table 8: Health and safety issues priority levels 
Source: DfE 
5.4.6 Demonstration of project planning and deliverability in all 
projects 
 
Our assessors must be able to see that you have developed your project to a standard 
that is appropriate and will be deliverable within the time frame proposed, taking account 
of potential risks. We reserve the right to reject applications outright where this is not 
demonstrated. 
 
Your evidence should include (subject to the size and scale of the project):  
 
• planned expenditure profile completed in DfE financial years, April to March.  
• summary of RIBA stage 2 design information where applicable, including floor 
plans, elevations and design specification.  
• for schools and academies, confirmation that and design standards comply with 
Output Specification 2017  
• a comprehensive risk assessment on project delivery with mitigations  
• master planning for the project  including milestones chart / a detailed programme 
plan or Gantt chart  
• project governance arrangements (organogram) 
• copy of planning approval/ pre-planning advice or any planning evidence  
• the project delivery team including professional appointments you intend to make 
to deliver the project  
• or all of the above in a feasibility study  
 
We expect to see greater levels of detail for large, high value projects. There is further 
information on conducting a feasibility study at Annex 1. 
  
It is your responsibility to consult your local planning authority to check if you need 
planning permission before you apply to the fund. Your application should show if you 
need planning permission and if you have consent from the local planning authority. If 
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you need to get permission, you must show the time scale for obtaining consent and 
consideration of any risks associated.  
 
You may need extra approvals from us if you are an academy with a project that involves 
the purchase, lease or sale of land or buildings. Please read Academy property 
transactions: advice and forms which contains the forms and associated property 
information notes.  
 
You may wish to include relevant forms as part of the supporting evidence for the project.  
 
Sub-criteria  Scoring  
Relevant design 
information 
provided – RIBA 
Stage 2, floor 
plans, elevation 
plans, outline 
specification for 
works, 
consideration of 
planning 
Projects will need to demonstrate that they have been 
designed and costed to a standard that gives confidence 
that the project delivered will be as presented. Costs 
should be supported by contractor quotations or 
professional advice as appropriate.   
 
Delivery Plan  You must provide a realistic delivery plan (Gantt chart or 
similar). This should include key milestones for the 
project size and clearly demonstrate that the project is 
deliverable within the required time frame.  
Project 
Governance 
arrangements 
We will need to be satisfied that appropriate governance 
arrangements are in place for delivery of the project with 
clear reporting and responsibility lines. 
The project delivery 
team 
The nature of the project delivery team will depend upon 
the scale of the project. You will need to demonstrate that 
appropriate professional support is being obtained, 
including project management, design and cost advice as 
appropriate. 
Project delivery risk You need to consider the risks, likelihood, impact and 
how you mitigate these.  You will score low marks where 
there are concerns over your ability to deliver the project 
and/or it lacks a sufficiently detailed delivery plan and risk 
register for the size of the project. 
Table 9: Project planning and deliverability scoring 
Source: DfE 
 
5.5 Educational/Skills Assessment Criteria 
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5.5.1 Direct benefits to T Level students 
You should provide projections, backed up by analysis of the number of full time students 
that you expect to be taking each T Level route in the first year and following three years. 
Student numbers should be provided on a pathway and route basis for each route 
applied for. We expect that the number of 16-19 year olds learners taking T Levels will 
grow over time. For the purposes of this bid (only) you should assume you will reach 
steady state for T Level delivery in academic year 2023/24. 
For the first year you should base student numbers for the initial three pathways on the 
same profile of starts that will be negotiated with your local ESFA contact for your first T 
Level allocation covering the 2020/21 academic year. These numbers will need to be 
confirmed early in May 2019. The numbers should be the numbers on which you base 
your T Levels Implementation Plan that you will need to agree with the ESFA by June 
2019. We expect your first year starts to be realistic and achievable. First year numbers 
should not exceed the number of students taking similar qualifications in 2017/18 
academic year to the pathway for which you are asking for money4. You will need to 
provide a robust justification case on your proposed 2020 year starts which should 
include an explanation on how you will engage with existing students in scope to take the 
T Level. 
Information on the occupations covered by each T Level and outline content can be 
found in the occupational maps and core content for each T Level. 
You should allow for reasonable growth in your student number projections to 2024/25. 
Where applicable (Construction and Digital routes) you should include additional student 
numbers on new pathways that you intend to deliver from 2021 onwards. You will need to 
explain and justify your student number growth plans. This should take into account 
demographic growth, any structural changes (within your organisation or mergers) and 
your plans to engage students in T Level qualifications.  
Our assessment will be based on your estimated T Level students in learning in 2023/24 
AY. This is assumed (for this purpose only) to represent steady state. 
 
Sub-criteria  Scoring  
Number of students 
taking T Level route 
applied for in 
AY2023/24 
Marks will be based on the justified numbers of students 
taking the T Level route (i.e. sum of pathways within each 
route) for which funding is applied for. Higher student 
                                            
 
4 Please refer to Annex 4 for relevant sector subject areas.  
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Sub-criteria  Scoring  
volumes will be awarded the higher marks. Note: we 
expect all T level students to be full time. 
Analysis of T Level 
student starts 
compared to 
existing students 
taking equivalent 
qualifications5 
Marks will be based on the strength of the justification 
case made on student numbers.  
Growth Marks will be based on the strength of the justification 
case made for any growth in student numbers 
 
Table 10: Direct benefits to T Level students scoring 
Source: DfE 
 
5.5.2 Indirect benefits to students of all ages 
Your project may provide indirect benefits to your greater student population. We will not 
score this but you have the opportunity to tell us about these on the application form.  
 
5.6 Financial Assessment  
5.6.1 Demonstration of appropriate costs in all projects  
We expect you to show you have costed your project appropriately and that it responds 
to need. We also expect all project costs to be within an appropriate cost range for the 
type of works proposed, taking into account abnormal factors. We reserve the right to 
reject applications outright where overall costs for the project receive the lowest scores.  
 
If your project costs are high you must provide a detailed explanation to justify why the 
costs are necessary. You must show that the project still represents value for money.  
 
                                            
 
5 Equivalent qualifications are those falling within the relevant sector subject areas to the route, as set out 
in annex 4 
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Your evidence should include (subject to the size and scale of the project) 
 
• copies of open market valuations reports on acquisitions and for disposal if receipt 
is contingent on project match funding 
• cost plan (breakdown of costs) appropriate to the size and scale of the project 
• hard copies of quotes/estimates/a summary of any tender exercise attached as 
part of evidence 
• details of procurement route 
• market testing to demonstrate additional/abnormal costs, where appropriate 
• details of specialist equipment required for delivering the T Level (not part of 
project costs) 
 
We understand that the cost of works can vary depending on site constraints and 
location. This could be due to local economic variances, site features (e.g. presence of 
asbestos), planning constraints and project specification/scope. Our assessors will refer 
to sector standards and experience to consider whether the levels of costs are 
appropriate.  
 
Your cost plan should take account the risk of price increases and local economic 
conditions. They should be realistic about the level of professional fees, allowances and 
contingency. This should be appropriate to the scale and type of the project, and the level 
of work already undertaken to establish price certainty.  
 
Cost overruns will be at your expense, although we will permit an appropriate level 
of contingency funding. Where local conditions may lead to costs outside of 
industry benchmarks you must explain why in your application and provide 
supporting evidence.  
 
5.6.2 Investment appraisal and value for money   
You must complete a cash flow template to enable an assessment of your financial 
position.   
You must meet Treasury Green Book requirements on value for money. Requests for a 
waiver of match funding will be subject to an Affordability assessment which will include a 
requirement to complete updated financial plan information.  
If your project value is greater than £1million you must provide a Net Present Value 
(NPV) analysis. This must show that your project delivers a better return than the base 
case and an alternative option. The base case should be the ‘do minimum’ option not a 
‘no cost’ option. A minimum of three options should be provided where the preferred 
project value is over £1m. 
 
If your project does not meet with the above criteria we reserve the right to reject it. 
 
Your evidence must include: 
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• the investment appraisal template – for projects of value over £1 million your 
application will need to include comprehensive investment appraisals, including 
assumptions using the investment appraisal template in respect of the base case 
(do the minimum), alternative and preferred options.  
• letters of funding commitment from other sources (if applicable) 
5.6.3 Financial plan information (where requesting reduced match) 
If you are requesting any waiver of match funding you must provide the updated financial 
information in accordance with the pro formas as set out in section 4.4 (f) and give us 
information about your own resources and/or third party project funding. You should 
include loan finance, disposal proceeds and other public sector grants. Your financial 
plan should cover a period of at least two years after project completion. You should 
provide a commentary which is consistent with the investment appraisal (if required) for 
the preferred option. 
The money you need for specialist equipment should not be included as part of the 
project costs but you should include this as a cost within the financial plan provided and 
any NPV analysis. We intend to make an allocation in Spring 2020 as a contribution 
towards specialist equipment costs. If you tell us you cannot afford the normal match 
funding, our Finance team will carry out a review. We will look at your financial plan to 
determine the appropriate level of match funding based on an affordability assessment. 
Where match funding is reduced due to the expected costs of specialist equipment we 
reserve the right to recover this from the specialist equipment allocation. 
For the purposes of the financial plan you should assume that the T Level students will 
be funded at the published indicative rates. 
5.6.4 Financial risk management plan 
You must include a comprehensive financial risk management plan. Your assessment 
must identify key risks, likelihood, impact and mitigation to manage risks. If your financial 
health is inadequate, you will need to show how risks will be adequately managed. 
 
Sub-criteria  Scoring  
Overall costs  Your project should have a clear scope with costs in line 
with sector benchmarks.  Your cost elements must 
appear reasonable and where there are ‘abnormal’ or 
high costs you must justify them.  Your project is unlikely 
to be successful where the level of costs are above 
expectations with no clear justification. For example, if 
there are excessive professional fees, allowances and 
contingency. Acquisitions and disposals that are 
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Sub-criteria  Scoring  
contingent on funding should be supported by open 
market valuations 
Cost certainty  Your tenders/quotes should be thorough and well 
evidenced. They should have fixed prices and be in line 
with the expectations relative to the size of the project.  
You will score low marks where there is no evidence of 
tenders/quotes attached to the application or they are 
inadequate for the size of the project.  
Financial Risk A financial management risk plan is required. This needs 
to demonstrate that you have considered and mitigated 
against financial risks attributable to delivery of the 
project, in particular the consequences of a reduction in 
income and an unexpected increase in project costs 
Table 11: Financial risk management scoring 
Source: DfE 
 
We are unlikely to award money if you score very low marks in any part of the 
Financial assessment. This is regardless of how your project performs against 
other criteria.  
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6 Professional fees  
You may choose to appoint technical advisers to help you develop and deliver the 
project. The fees charged must be appropriate to the type and scale of the project. We 
expect you to challenge technical advisers on fees where appropriate. We do not 
normally expect these to be above 10% of the total project value. For larger projects, the 
technical complexity of the works may justify higher fees to cover extra surveys required 
to ensure you have taken into account all the risks and ground conditions. However, you 
must justify this in your application. 
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7 Estates Management Guidance 
We expect you to manage your estate effectively. We have published guidance on Good 
Estate Management for Schools (GEMS). Depending on your role, you may not need to 
read every section. Some sections are of particular interest to leaders, governors and 
trustees of schools. Others more at school business professionals and those involved in 
the routine management of the estate. Whatever your role, you should read the 
fundamentals of good estate management and use the tool provided to assess your 
organisations approach.  
 
Further tools are also available to help you make sure your organisation has the right 
skills, processes and policies in place.  
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8 If your bid is successful 
If we approve your project you will receive a letter from us confirming this and setting out 
the terms of grant.  
We will ask you to accept the terms by signing and returning a copy of the grant offer 
letter within two weeks of receipt.  
We will send a grant offer letter only when we have received a copy of the minutes 
confirming governing body approval for your project.  
We reserve the right to recover funds from you in the event that your project costs 
(including VAT savings) are lower than we approved, or there is evidence you have not 
used them for the agreed purposes.  
Our terms of grant will require you to use the premises funded for supporting the T Level 
curriculum for 20 years. If you decide to withdraw from T Level delivery we reserve a right 
to recover any capital grant we have paid.  
In the event that we decide to recover and you can show that you have amortised/written 
down some or all the costs it may not be necessary to claw back in full.   
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9 How your project will be funded 
We will make payment for projects on a monthly basis in line with the monthly spend 
profile agreed as part of the project assessment.   
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10 How we will monitor successful projects 
Project update reports - We expect you to provide monthly updates using the project 
update form, which will be sent to you with the grant agreement. You must report against 
programme, spend and risks. Where you cannot show evidence of spend against the 
agreed profile (variance of more than 10%) you must provide a revised profile. We will 
then adjust your payments to account for the revised spend. If your project experiences 
slippage between our financial years (April 2019 – March 2021) we will try to 
accommodate this but cannot guarantee that funding for any shortfall will be available. 
We may require to see progress on site and will make arrangements with you for a site 
visit.  
You must provide interim and final use of funds statements. These must confirm that you 
have spent the money in accordance with the agreed terms of grant. 
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11 Acceptance of Applications  
Payment of grants is discretionary and the Department is under no legal obligation to 
accept any application or to pay any grant in response to any application whether or not 
the Applicant meets the relevant criteria and whether or not funds are available. 
Neither the invitation to apply for funding, nor any communications with you or your 
representative or agent, nor any other communication in respect of the process, will be 
deemed to create any legally enforceable agreement, expectation, promise or 
representation (express or implied) that the Department will accept any Application or 
make any payments.  The Department reserves the right not to award grant funding for 
some or all of the available funding for which Applications are invited.  
The Department reserves the right to amend, add to or withdraw all or any part of the 
invitation to apply at any time during the application process and prior to the relevant 
deadline for receipt of applications, for whatever reason.   
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Annex 1 
Options Analysis Feasibility Study 
 
A feasibility study looks at the viability of the proposed project with an emphasis on 
identifying potential problems and attempts to answer one main question: will the project 
work and should the DfE approve it so you can proceed with it? 
 
For all TLCF projects the feasibility study should include an evaluation and analysis of 
the proposed project. This should be based on a detailed proposed scope of works and 
extensive investigation of the current site and property. It should confirm that all aspects 
of the project have been effectively considered and that the selected option will provide 
the best chance of success and value for money. 
 
The aim of the feasibility study is to objectively and rationally identify the strengths and 
weaknesses of the proposed construction scheme. You should provide information on 
opportunities, issues and threats that could be present and could either support your 
project or create problems. You also need to confirm the resources required to deliver the 
project on time and on budget. 
 
The feasibility study for the project on the proposed site should include, but not be limited 
to: 
 
• independent condition survey/consultant report or detailed survey (with floor plans) 
and specialist reports (e.g. structural) appropriate to size and scale of project and 
estimated costs. 
• clear, sufficiently detailed and relevant photographs  
• letters of compliance e.g. from fire officers or electrical engineers (where 
appropriate) 
• detailed scope of works to illustrate how the elements identified above will be 
addressed. 
• who are the professional Project Management team and what is their track record 
• what is the design solution and why will it work 
• options appraisal 
• benefits/constraints of the project 
• a detailed project and resource plan 
• a comprehensive risk assessment with mitigations  
• evidence of prioritisation 
• master planning for the site and a business plan (where applicable) 
• project context for wider site (where applicable) 
• pre-planning advice or any planning evidence (where applicable) 
• how is this project affordable and able to demonstrate value for money 
• a robust cost plan that is appropriate to the size and scale of the project. 
• procurement strategy demonstrating value for money 
• a minimum of 3 quotes and/or a tender report that is consistent with the project 
specification  
• cash flow forecast  
• market testing to demonstrate additional/abnormal costs, where appropriate  
• evidence of how costs will be managed and driven down  
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• letters of funding commitment from other sources (if applicable) 
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Annex 2 
Generic Design Brief for Schools Only 
 Generic Design Brief Technical Annexes 
Section  Content  Annex  Content  
1  Context and Key 
Principles  
1A  Definitions of Spaces: Mainstream 
Schools  
1B  Definitions of Spaces: SEND and 
Alternative Provision  
2  Buildings and 
Grounds  
2A  Sanitary ware  
2B  External Space and Grounds  
2C  External Fabric  
2D  Internal Elements and Finishes  
2E  Daylight and Electric Lighting  
2F  Mechanical Services and Public 
Health Engineering  
2G  Electrical Services, Communications, 
Fire and Security Systems  
2H  Energy  
2I  Controls 
3  Fittings, Furniture and 
Equipment  
3  Fittings, Furniture and Equipment  
4  ICT Design 
Requirements  
4  ICT Responsibility Matrix  
   Building Performance Evaluation 
Methodology  
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Annex 3 
Building Condition Grading Definitions 
A - As new GIFA of space typically 
built within the last 5 
years, or may have 
undergone a major 
refurbishment within 
this period. 
Maintained / serviced to ensure fabric 
and building services replicate conditions 
at installation. No structural, building 
envelope, building services or statutory 
compliance issues apparent. No impacts 
upon operation of the building. 
B - Sound  GIFA of space 
operationally safe and 
exhibiting only minor 
deterioration. 
Maintenance will have been carried out 
and only minor deterioration to internal / 
external finishes. Few structural, building 
envelope, building services or statutory 
compliance issues apparent. Likely to 
have only minor impacts upon the 
operation of the building. 
C - 
Operational  
GIFA of space for 
which major repair or 
replacement needed in 
the short to medium 
term (within 3-5 years). 
Requiring replacement of building 
elements or services elements in the 
short to medium term. Several structural, 
building envelope, building services or 
statutory compliance issues apparent, or 
one particularly significant issue 
apparent. Often including identified 
problems with building envelope 
(windows / roof etc.), building services 
(boilers, chillers etc.). Likely to have 
major impacts upon the operation of the 
building, but still allow it to be operable. 
D - 
Inoperable  
GIFA of space at 
serious risk of major 
failure or breakdown. 
Building is inoperable, or likely to 
become inoperable, due to statutory 
compliance issues or condition 
representing a health and safety risk or 
breach. May be structural, building 
envelope, or building services problems 
coupled with compliance issues. The 
conditions are expected to curtail 
operations within the building.  
42 
A - As new GIFA of space typically 
built within the last 5 
years, or may have 
undergone a major 
refurbishment within 
this period. 
Maintained / serviced to ensure fabric 
and building services replicate conditions 
at installation. No structural, building 
envelope, building services or statutory 
compliance issues apparent. No impacts 
upon operation of the building. 
Exclude very minor items which can be 
rectified easily. 
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Annex 4 
T Level Route equivalent qualifications – relevant sector 
subject areas 
T Level Route Section Subject Area (SSA) 
Digital  ·         6.1 ICT practitioners 
·         9.3 Media and communication 
Construction  ·         5.1 Architecture 
·         5.2 Building and Construction 
·         5.3 Urban, Rural and Regional Planning 
Education and 
Childcare 
·         1.5 Child development and well-being 
·         13.1 Teaching and lecturing 
·         13.2 Direct learning support 
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Annex 5  
Summary Project Assessment Criteria 
 
Space Needs Assessment Gateway for Expansion Projects 
Projects that result in an increased floor area will need to be supported by an 
independent space needs justification providing evidence of exceptional circumstances 
relating to capacity constraints. 
Student Numbers Assessment Gateway  
You will need to show that a minimum number of 28 T Level students will be enrolled by 
2023/24 on each T Level route for which funding is applied for (allowing for all pathways 
in the Route that you intend to deliver). 
Estates Assessment 
Relevance to estate management plans 
The project should meet strategic objectives for the estate and be the right solution for 
addressing the estate need for delivering T Levels, demonstrated by your estates 
strategy/ plans, strategic options analysis and feasibility study where appropriate. 
Rationalisation and efficiency of the estate 
The project should demonstrate how it removes space which is inefficient and unfit for 
purpose, reduces operating costs, drives efficiencies and create space which is versatile, 
fit for purpose and tolerant to change. 
Sustainability 
The project should be designed to a BREEAM ‘Very Good’ standard where the scale of 
the works warrant this.  
The project should show engagement with the Government’s sustainability and carbon 
reduction agenda. For grant maintained schools and academies this should be by 
reference to sustainability and design standards within Output Specification 2017. For 
FE/ sixth form colleges and universities this should be by reference to how the project 
supports your existing carbon reduction plans and environmental accreditation standards. 
Addressing estates condition 
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The project should demonstrate the amount of accommodation used for T Levels that is 
improved from condition categories C/D to category A/B (measured in terms of GIFA), 
providing evidence supported by an independent condition survey/ report. 
Addressing essential Health and Safety issues 
The need for this should be evidenced within the condition survey/report and relate to 
accommodation that is needed for T Level delivery. You should be clear as to whether 
the works are required to address a statutory compliance issue and when the works need 
to be undertaken. 
Demonstration of project planning and deliverability in all projects 
The projects should be developed to standard that is appropriate to demonstrate 
deliverability within the timescale and cost stated. This should be supported by relevant 
design information, normally equivalent to RIBA Stage 2 standard, including floor plans, 
elevation plans, outline specification for works, consideration and mitigation of risks 
including Planning.  
We will also need to understand project governance arrangements and that you are 
receiving appropriate professional advice and support to deliver the project. 
Educational/Skills Assessment Criteria 
Evidence of learner number projections to 2024/25 should be provided, backed up by 
analysis of the number of full time students in the first year and following three years 
expected for all pathways within each T Level route. 
Financial Assessment  
Demonstration of appropriate costs in all projects 
The project should be properly costed and respond to need, including contractor 
quotations or other evidence as appropriate. All project costs are expected to be within 
an appropriate cost range for the type of works proposed and any exceptional/ abnormal 
costs justified. Acquisition costs should be supported by agreed heads of terms and 
independent open market valuation.  
 
Affordability and value for money  
 
You must complete the monthly cash flow template including information about third party 
project funding, loan finance, disposal proceeds and other public sector grants to enable 
assessment of your financial position.  
 
47 
Applicants asking for a waiver of match funding are required to complete the relevant 
financial planning templates and we will use this to undertake an affordability 
assessment.  
 
Projects greater than £1million in value must provide a Net Present Value (NPV) 
analysis, to include a base case and alternative option.  
 
Financial risk management plan 
 
A comprehensive financial risk management plan is required identifying key risks, 
likelihood, impact and mitigation to manage risks. 
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Annex 6 
 
Definitions and glossary  
 
T Level – Technical Level  
TLCF – T Level Capital Funding 
SEA – Specialist Equipment Fund 
BFIG – Building and Facilities improvement grant 
DfE – Department for Education 
ESFA – Education Skills Funding Agency 
AoC – Association of Colleges 
AY – Academic Year 
BREEAM – Building Research Establishment Environmental Assessment Method 
CDC – Condition Data Collection 
Expansion project – A project that will increase the estate gross internal floor area 
FE – Further Education 
FTE – Full Time Equivalent student 
GEMS – Good Estate Management for Schools 
GIFA – Gross Internal Floor Area 
ICT – Information Communication Technology 
LEP – Local Enterprise Partnership 
LLDD - Learners with learning difficulties and/or disabilities 
MAT – Multi Academy Trust 
Matched Funding – Providers financial contribution to projects through their own funding 
sources. 
MCA – Mayoral Combined Authority 
NPV – Net Present Value 
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OS – Output Specification 
RIBA – Royal Institute of British Architects 
SAPs – Skills Advisory Panels 
SEN – Special Educational Needs 
SEND – Special Educational Needs and Disabilities 
UTC – University Technical College 
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